



Plug-N-Harvest

**Plug-n-play passive and active multi-modal energy
Harvesting systems, circular economy by design, with
high replicability for Self-sufficient Districts & Near-
Zero Buildings**

768735, H2020-EEB-2017

Main Action Points Agenda

Plug-N-Harvest 2nd Plenary Meeting

Main Action Points Agenda Version:	v. 1.0
Document Identifier:	PnH_MaP_2nd_Plenary_meeting_v1.0
Preparation Date:	February 9, 2018
Document Status:	Final
Author(s):	Elias Kosmatopoulos (CERTH)
Dissemination Level:	CO - Confidential, only for members of the consortium (including the Commission Services)

**Project funded by the European Community in
the H2020 Framework Programme**



**H2020-EEB-07-2017 - Integration of energy
harvesting at building and district level**



Main Action Points Agenda SUMMARY SHEET

Main Action Points Agenda Details	
Type of Document:	Main Action Points Agenda
Document Reference #:	
Title:	Plug-N-Harvest 2nd Plenary Meeting
Version Number:	1.0
Preparation Date:	February 9, 2018
Delivery Date:	February 12, 2018
Author(s):	Elias Kosmatopoulos (CERTH)
Document Identifier:	PnH_MaP_2nd_Plenary_meeting_v1.0
Document Status:	Final
Dissemination Level:	CO - Confidential, only for members of the consortium (including the Commission Services)

Project Details	
Project Acronym:	Plug-N-Harvest
Project Title:	Plug-n-play passive and active multi-modal energy Harvesting systems, circular economy by design, with high replicability for Self-sufficient Districts & Near-Zero Buildings
Project Number:	768735
Call Identifier:	H2020-EEB-2017
Call Theme:	Integration of energy harvesting at building and district level
Project Coordinator:	Centre for Research and Technology Hellas (CERTH) CERTH – Centre for Research and Technology Hellas – Greece RWTH – RWTH Aachen University – Germany CU - Cardiff University – United Kingdom ALUMIL – Alumil Aluminium Industry S.A. – Greece AIGUASOL – Sistems Avancats d’ Energia Solar Termica SCCL - AIGUASOL – Spain ODINS – Odin Solutions S.L – Spain SIE – Siemens SLR – Romania ETRA – Etra Investigacion y Desarrollo S.A. – Spain ET – Energy Transitions Limited – United Kingdom
Participating Partners:	EIG – Eco Intelligent Growth – Spain



	AHC – Agencia de l’Habitatge de Catalunya – Spain
	RWM – Region of Western Macedonia – Greece
	CCC – County Council of the City and County of Cardiff – United Kingdom
Instrument:	
Contract Start Date:	September 1, 2017
Duration:	51 Months



Main Action Points Agenda : Short Description

Keywords: Plenary; Meeting; Action Points; Agenda;

Main Action Points Agenda : Revision History

Version:	Date:	Status:	Comments
0.5	24/01/2018	Draft	Structure and inputs by Elias Kosmatopoulos (CERTH)
0.6	02/02/2018	Draft	Revision and inputs by RWTH
0.7	05/02/2018	Draft	Revision and inputs by AIGUASOL
1.0	09/02/2018	Final	Final version by CERTH

Copyright notices

© 2018 Plug-N-Harvest Consortium Partners. All rights reserved. Plug-N-Harvest is a H2020 Project supported by the European Commission under contract #768735. For more information on the project, its partners, and contributors please see <http://www.plug-n-harvest.eu/>. You are permitted to copy and distribute verbatim copies of this document, containing this copyright notice, but modifying this document is not allowed. All contents are reserved by default and may not be disclosed to third parties without the written consent of the Plug-N-Harvest partners, except as mandated by the European Commission contract, for reviewing and dissemination purposes. All trademarks and other rights on third party products mentioned in this document are acknowledged and owned by the respective holders. The information contained in this document represents the views of Plug-N-Harvest members as of the date they are published. The Plug-N-Harvest consortium does not guarantee that any information contained herein is error-free, or up to date, nor makes warranties, express, implied, or statutory, by publishing this document.



Table of Contents

1	Overview.....	1
2	Main Action Points.....	1



Plug-N-Harvest: 2nd Plenary Meeting

23-24 January 2018

Centre for Research and Technology Hellas, Thessaloniki, Greece

1 Overview

First Day (23 January 2018): 2nd Plenary Meeting – Pilot Cases and ADBE

Second Day (24 January 2018): 2nd Plenary Meeting – Pilot Cases and BMS

All partners attended except Siemens SLR due to internal budget constraints on travels.

2 Main Action Points

Action Point	Who	When
ADBE design/toolbox should not only focus on German needs and standards but also EU's. The first version of the ADBE toolbox tree structure and the first design plans (pre-pilot) will be sent to the plenary and Vincent Cousin. Inclusion of pilot countries' regulations and regulations of other EU countries into consideration (involvement of construction departments in pilot countries and requirements analysis by CU).	RWTH Requirements analysis by CU Country-specific input by RWM, AHC, CCC	End of April February / March
Survey by AIGUASOL <u>push</u> so as to have more participation. One partner responsible per country. AIGUASOL will also involve other countries. Important to have also building owners, engineers and architects answering the questionnaires. Filling of KPIs (AIGUASOL to send detailed action points next week. To be commented and finalized middle of February).	AIGUASOL	2 Feb (action points) 15 Feb. (finalization)
Reduce KPIs to the ones that are meaningful to demonstrate the superiority of the system over competing products. KPI should not be used equivalent to design requirements. Conflicting KPIs are the very important ones (our clients will help decide how to deal with them, during our exploitation activities).	AIGUASOL	End of February
EIG send by March the first draft regarding the material database (extract from existing database).	EIG CERTH (Kiki)	End of March



<p>Integrate the circular economy design + material database in the project website. Parallel cooperation with RWTH in the evaluation of possible ADBE components and the addition of the component database (at this stage: intern document, dissemination on a later stage).</p>		
<p>Business model: first draft to be sent by AIGUASOL, end of February. <u>To be commented by Vincent</u> <u>For exploitation we urgently need a CE business partner (ALUMIL, a SPIN-OFF or ideally a company with existing CE-experience)</u></p>	<p>AIGUASOL and rest of the partners</p>	<p>End of February</p>
<p>Install sensors and meters in each of the Pilots approximately 12 month before the deployment of the PnH façade to derive the baseline for the measurement of the effects of the ADBE. These sensors and meters should be coherent with the final KPIs selection and the agreed design requirements in the frame of the circular models</p>	<p>RWTH, AHC, RWM, CCC</p>	
<p>Detailed Implementation/Testing Plan for Pilots District dimension emulation to be demonstrated in Aachen by CERTH.</p>	<p>CERTH together with Pilots (RWTH, AHC, RWM, CCC)</p>	<p>To be finalized in our next Consortium Meeting</p>
<p>Second Design-Workshop with Alumil in Aachen & German Pilot.</p>	<p>RWTH, ALUMIL</p>	<p>March / April 2018</p>
<p>Face2Face meeting between Pilots Owner, RWTH and ALUMIL.</p>	<p>RWM</p>	<p>Telcos and data collection until April. Meeting with RWM and ALUMIL, on which RWTH will participate via Telco until April. Meeting with AHC in combination with next plenary meeting in Barcelona. Meeting in Cardiff in May / June.</p>
	<p>AHC</p>	
	<p>CCC</p>	



Replace google_groups by "iti_group".	CERTH	End of January
Project Management Deliverables (D6+D7+D8) to be delivered until the end of February.	CERTH	End of February
Corrections inside the cost groups of the budgets of the different project partners according to request and beforehand approval of the consortium and the project officer possible. Approval time has to be taken into account. Move PMs from SIE to OdinS	CERTH (Elias)	Early February (a letter to be prepared and send by Elias)
Info for the Pilots from RWM and AHC to Kiki (CERTH) for the website	RWM AHC	15 of February
Existing plans per Pilot	RWTH, AHC, RWM, CCC	15 of February
Everybody sends their presentations!!!	ALL	15 of February
Pilot in Grevena: keep only one building (with larger facade coverage than originally proposed)	RWM	15 of February
Next plenary meeting will be held in Barcelona in April/May 2018. A doodle poll will be set up for selecting the appropriate dates fitting all partners	ALL	Early March